
RESOLUTION NO. 1451

A RESOLUTION OF THE CITY OF WILSONVILLE AUTHORIZING THE
CITY ENGINEER TO MODIFY THE PROFESSIONAL SERVICES AGREEMENT
WITH MACKAY AND SPOSITO, INC. TO PROVIDE CONSTRUCTION SERVICES
FOR THE WILSONVILLE ROAD RECONSTRUCTION PHASE 1 PROJECT
(PROJECT NO. 900~49130~5000~460).

WHEREAS, the Professional Services Agreement with MacKay & Sposito, Inc. was

adopted by Resolution No. 1323 on October 7, 1996, with estimated professional fees of

$196,000; and

WHEREAS, MacKay & Sposito's scope of work increased to incorporate the negotiated

settlements from multiple private party land acquisitions into the overall design, to meet the

demands of the Oregon Department ofTransportation lUles concerning railroad crossings, to

adjust the design as it became necessary to meet modifications in the Wilsonville Road/I-5

interchange project and to include the design of the Boones Ferry Road ReconstlUction; and

WHEREAS, the scope ofwork was increased to provide a full-time constlUction

inspector, with responsibility for improving the overall project by directly supervising the

construction and maintaining direct communications between the contractors and the

construction~affectedbusinesses;and

WHEREAS, after reviewing the fees associated with providing the requested services, the

City Engineer has determined that the additional costs are fair and equitable having been based

upon the rate tables used in the preparation ofthe previous work carried out under Resolution

No. 1323, adjusted for inflation; and

WHEREAS, these additional fees are calculated to be $286,000; and

WHEREAS, the City Engineer desires to modify the Professional Services Agreement to

allow the proposed construction to proceed.

RESOLUTION NO. 1451 PAGElOF2



NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES AS FOLLOWS:

1. The City CQuncil, acting as the local Contract Review Board, does hereby

authorize the City Engineer to modify the Professional Services Agreement between the City of

Wilsonville and MacKay & Sposito, Inc. to provide additional professional sel'vices in an amount

not to exceed $286,000.

2. Authorized the expenditure offunds from:

ACCOUNT NO.

900-49130-5000-460

Budget Total

AMOUNT

$3,173,431

$3,173,431

DESCRIPTION

Wilsonville Road Re-construction

3. The City Engineer is authorized to approve change orders to this contract as

required, provided that the total cost for the project does not exceed the total amount authorized

for Project No. 900-49130-5000-460.

ADOPTED by the Wilsonville City Council at a regular meeting thereof this 6th day of

April, 1998, and filed with the Wilsonville City~]~=__
CHARLOTTE LEHAN, MAYOR

ATTEST:

~~C~

SUMMARY OF VOTES:
Mayor Lehan Yes
Councilor Helser Yes
Councilor BartOll Yes
Councilor Kirk Yes
Councilor Luper Yes
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