
ORDINANCE NO. 504

AN ORDINANCE EXTENDING A MORATORIUM ON DEVELOPMENT
THROUGHOUT THE CITY OF WILSONVILLE DUE TO A LACK OF WATER
SYSTEM CAPACITY, AND CONTINUING THE MORATORIUM TO JULY 5, 1999;
AND DECLARING AN EMERGENCY.

WHEREAS, the City of Wilsonville is a home rule city under the laws of the State of

Oregon and has a duly aclmowledged Comprehensive Plan; and

WHEREAS, the City's acknowledged Comprehensive Plan is intended to ensure that the

rate of community growth and development does not exceed the community's ability to provide

essential public services and facilities, including adequate water for domestic, irrigation, and fire-

fighting purposes. The City's acknowledged Comprehensive Plan further provides that a

continued source of water will be available to meet the City's growing needs into the future, but

the City's acknowledged Comprehensive Plan is silent as to how the City is to provide water

service without an adequate source of water; and

WHEREAS, the City's acknowledged Comprehensive Plan policies also commit the City

to provide water service that keeps pace with development; and

WHEREAS, the City found that there is a demonstrated need to prevent a shortage of

watet for domestic and fire flow usage which would otherwise have occurred during the period

of the proposed moratorium commencing January 5, 1998, and did declare a moratorium on land

development approvals 011 that date (Ordinance No. 493); and

WHEREAS, the City found that the circumstances necessitating the moratorium had not

appreciably changed within the first six months of the moratorium. Because of that, the City
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Council extended the moratorium for an additional six: months, effective July 5, 1998 (Ordinance

No. 497); and

WHEREAS, the circumstances leading to the findings of demonstrated need included in

Ordinance No. 493 and Ordinance No. 497 continue and those findings cOllvey the severity of

the water shortage situation faced by the City; and

WHEREAS, the City fmds that the Findings and Determinations of Ordinance No. 497

arc still relevant and material, are hereby adopted, and that Ordinance No. 497 should be

extended in its entirety; and

WHEREAS, on March 2, 1998, the Wilsonville City Council approved the program to

correct the moratorium (Resolution No. 1441), as required by ORS 197.530.; and

WHEREAS, on August 17, 1998, the Wilsonville City Council amended the program to

correct the moratorium (Resolution No. 1495), as required by ORS 197.530; and

WHEREAS, the Wilsonville City Council will again amend the progranl to conect the

moratoritml within sixty' days of the enactment of Ordinance No. 504, and

WHEREAS, the City Council makes the following additional findings, as required by

ORS 197.530(2):

(a) The problem giving rise to the moratorium still exists. The City continues to

experience falling water levels and declining water quality in the wells that supply all of

the City's water. Exhibit "A," incorporated by reference herein, describes the declining

status of the City's water system.

(b) Reasonable progress is being made to alleviate the problem. While the City's

study of two of the three alternative sources of water (Le., the City of Portland and the

WiIlamette River .in Wilsonville) is not yet complete, it is being completed. Reports have

ORDINANCE NO. 504 Pnge2ofIO



just recently been received from consultants studying the Troutdale Aquifer, south of

Wilsonville, the Willamette River, and from the City of Portland regarding its water

sources. The City Council has now taken action on Resolution No. 1530 (attached as

Exhibit "G"), eliminating from future consideration the Troutdale AqUifer as an

alternative water source. The City will need some time to evaluate the reports on the

Willamette River and the City of Portland's water supply and make them available for

public review. Given that the cua-ent moratorium ordinance will expire during the first

week of January 1999, and given that the City has not yet had time to evaluate those

reports, the City cannot postpone the extension of the moratorium. Any conclusive

information contained in those reports can be factored into the next amendment to the

program to correct the moratorium that will be completed early in 1999. The City also

continues to obtain information concerning methodologies and risks of the potential for

aquifer storage and recovery (ASR). Implementation of water conservation efforts

continues, and the City has prepared and submitted to the Oregon Department of Water

Resources a Water Management and Conservation Plan for the community. The City

continues to conduct regular public meetings to inform interested parties of the progress

that is being made on the alternative water sources and on other actions taken by the City

relative to the moratorium and water supplies. Exhibit "B," incorporated by reference

herein, describes the status of the City's efforts to secure a new water source.

(c) Exhibit "C," the memorandum dated September 1, 1998, from Community

Development Director Eldon Johansen, regarding the water moratorium, is a list of

activities and timelines necessary to address the water moratorium. That information will
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need to be evaluated in light of the recent decision on the Troutdale Aquifer, and the

recent reports on the Willamette River and the City ofPortland's water supplies.

(d) A specific date has been set for the duration of the moratorium. It will expire on

July 5, 1999, unless subsequently extended by City Council action, itl conformance with

State law.'

WHEREAS, pursuant to ORS 197.530(4), the City has provided written notice to the

Department of Land Conservation and Development more than 14 days prior to the final public

hearing on this ordinance; and

WHEREAS, pursuant to ORS 197.530(2), the City has made written findings justifying

the need to extend the moratorium; and

WHEREAS, a duly noticed public hearing was conducted before the City's Pla1U1ing

Commission on December 9, 1998, after which the Planning Commission adopted Resolution

98PC06, recommending that the City COlIDCil extend the moratorium as provided in this

orditlance; and

WHEREAS, pursuant to ORS 197.530(2), on December 21, 1998, the City Council held

a duly-noticed public hearing on extending the moratorium based on the lack of water capacity to

serve new development and the findings which support the moratorium.

NOW, THEREFORE, THE CITY OF WILSONVILLE ORDAINS AS FOLLOWS:

Section I: FINDINGS AND DETERMINATIONS

A. The City Council adopts the above recitals as findings and incorporates them by

reference in support of this ordinance.

B. The Wilsonville City COlIDCil hereby determines that:
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1. Ordinance No. 497 is hereby extended. The moratorium based upon lack of

water capacity for new development is extended through JUly 5, 1999. The

provisions of Ordinance No. 493 indicating which developments have

received an allocation ofwater, and which are in queue awaiting an allocation,

shall continue to apply. Those developments include Phase 3 of Teufel

Village (Village at Main Street) to the extent that it was included as having

Stage II approval in Exhibit C-2 of Ordinance No. 493, and an allocation of up

to 93,000 gallons per day to allow for the build-out of Capital Realty's Town

Center commercial area. Additional school development by the West Linn ­

Wilsonville School District shall be permitted, subject to the standards

established in Ordinance No. 493. Except as otherwise set forth in this

ordinance, approval of land use applications including, but not limited to,

conditional use permits, partitions, subdivisions, variances, zone changes, and

Stage II planned development approvals shall only be granted upon the

condition that the applicant acknowledge, as part of the application, that

connection to the City's water system, and building permits requiring water

service, will only be finally approved upon a determination by the City's

Community Development Director that a long-term water source for the City

has been planned and funded and an adequate interim water supply is

available.

2. In the event an approved development forfeits its rights to water capacity. the

first priority to such rights shall be given to the properties involved in LID

#12, and to those other properties listed in Exhibit C-2 of Ordinance No. 493
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as "Projects with planning approval subject to availabilIty of water," by order

of the date of their completed development application on file with the City, in

order to accommodate to the greatest extent possible needed housing and

economic development.

3. The review of land use applications may continue to proceed based on the

acknowledgment of the condition and being conditioned on the Community

Development Director's determination as set forth in Paragraph B1, above,

and the approval of tentative maps or plats for land partitions or subdivisions

shall also be conditioned such that final plats shall only be approved for

recordation upon a determination by the City's Community Development

Director that a long-term water source for the City has been planned and

funded and an adequate interim water supply is available.

4. Grading permits and public works pemlits shall only be issued upon a

determination by the Community Development Director that adequate water

will be available for dust control and other construction pmposes. This may

include water transported to the site from a somce other than the City.

5. Applications for land use approvals may continue to be allowed to go forward

to construction only where it is found by the City decision-makers, who are

empowered by local ordinance to take action on development applications,

that the development will not cause an increased demand for water service.

Allowing developments which will not cause an increased demand for water

to proceed is an additional accommodation to housing and economic needs.
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6. Allocations of water capacity based upon development ttpproval shall not be

transferred from one site to another, except in cases where a. public agency has

acquired a developed site and reduced the need for water to Serve that site. In

such cases, the previous allocation can be transferred to another site as part of

the development review process. The capacity allocated to existing

developments may be allocated to replacement uses on the same site, provided

that no increase in water demand results.

7. The Community Development Director is authorized to continue to determine

the appropriate allocations of water to both eXisting and proposed

developments.

8. The Community Development Director and Public Works Director shall

regularly report to the City Council on the effectiveness of water conservation

efforts. In the event that the City's program to encourage water conservation

proves to be more successful than anticipated, and the Community

Development Director determines that such success warrants modification of

the table shown as Exhibit A of Ordinance No. 493, the Community

Development Director shall make the necessary changes and advise the City

Council and the public accordingly.

9. Community Development Staff shall continue to issue permits for water

system connections only where authorized by the Community Development

Director as being subject to a prior allocation of ava.ilable water.
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10. The Development Review Board and City Planning staff are directed to

continue to ensure that landscaping plans include drought-tolerant plant

species or otherwise minimize the demand for irrigation water.

11. Notwithstanding any other City requirements to the contrary, those

developments that receive planning and zoning approvals and for which water

is not yet available to be allocated, shall have the effective time of their

development and zoning approvals tolled (i.e., continued) beyond their two­

year expiration for a time equal to the time period between the approval of the

application and the end of the moratorium, including any extensions that may

legally be granted.

12. In the event that the State of Oregon formally demands that the City provide

water to a correctional facility, the City Attorney is authorized to file an action

in Circuit Court, naming the State's Department of Corrections, and any

parties whose property development rights to connect to City water would be

jeopardized by the State's actions. Such action shall seek to have the Court

determine who shall receive City water pending a resolution to the lack of

capacity.

13. This moratorium shall expire immediately upon a long-term water source

being planned and funded and an adequate interim water supply being

available, on July 5, 1999, or is otherwise extended in accordance \vith state

law.
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Section II. VALIDITYand SEVERABILITY

The validity of any section, clause, sentence or provision of this ordilla.tlce shall not affect

the validity of any other provision of this ordinance which can be given effect without reference

to the invalid part or parts.

Section III. EMERGENCY DECLARED

The matters contained herein concern the public health, welfare and safety. An

emergency is hereby declared to exist, and this ordinance shall become effective on January 5,

1999.

SUBMITTED to the Wilsonville City Council and read for the first and second time at a

regular meeting thereof on the 21 st day of December, 1998, commencing at the hour of 7:00 p.m.

S~ ~KING, CMC, City corder

ENACTED by the Wilsonville City Council at a regular meeting thereof this 21st day of

December, 1998, by the following votes:

YEAS: -5- NAYS: -0-

£)~C.~
SANDRA C. KING, CMC, City Re{¢~de-r---

DATED and signed by the May t
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SUMMARY OF VOTES:

Mayor Lehan

Coullcilor Kirk

Councilor Luper

Councilor Helser

Councilor Barton

Yes

Yes

Yes

Yes

Yes

List of Exhibits:
A. Memorandum dated November 19, 1998 from Eldon Johansen to Stephan Lashbrook re: Status of Water

System
B. Memorandum dated November 17, 1998 from Jeff Bauman to Stephan Lashbrook re: Water Supply

Planning (Update)
C. Memorandum dated September 1, 1998 from Eldon Johansen to Adene Loble re: Water Moratorium.
G. Resolution No. 1530, A Resblution Directing The City Staff To Discontinue Expediting The Planning And

Development Of The Troutdale Aquifer As The Future Water Supply Source For The City Of Wilsonville
And 1'0 Discontinue All Expenditures And Efforts On This Project.
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Date:

To:

From:

Subject:

--~~~;':"l

cltyot ..

\VILSON'VILLE
in OREGON

COMMUNITY DEVELOPMENT
MEMORANDUM

November 19,1998

Stephan Lashbrook. Planning Director

Eldon R. Johansen, Community Development Director

Status ofWater System

30000 :;.N Town Center Loop E
Wilsonville. Oregon 97070
(503) 682-1011
,503) :82- ;015 rCX
(503) 682-0843 IDO

EXHIBIT A

The moratorium on planning approvals due to a water shortage was adopted by City Council in
January of 1998, (Ordinance No. 493) and subsequently extended in July, 1998, (Ordinance No.
497). On March 2,1998, the City Council adopted the program to correct the problem. This
prognun was updated on August 17, 1998, (Resolution No. 1495). Included as an exhibit to
Ordinance No. 493 and 497 was a chart titled "Water Assurance Check". An update to the
Water Assurance Check with water production information updated through November 1998 is
:mached as Enclosure 1.

We have seen a production decline in the Canyon Creek well, however, this was largely balanced
by greater than anticipated production from the Elligsen well following modification of the well.
We have thus far continued to defer modification of the Canyon Creek well to install a
submersible pump because it is anticipated that the water q~tywill deteriorate when we install
the submersible pump at a greater depth and withdraw poor watl:r from the lower elevations.

The complaints about brown water have continued and are increasing as compared to previous
years. Funding to correct the problem will be included in the budget request for FY 99/00.

One feature of our water program that has been extremely successful has been the water
conservation program managed by Public Works. To allow development to proceed as long as
possible before undertaking a substantial investment in warer production from a new source it
was decided to rely heavily on Water conservation. This reliance projected an overall water
conservation rate of 16% in 2002. The water consumption on the maximum day has continued
to decline by 2 MGD in 1994,4.9 MGD in 1995,4.9 MGD in 1996,4.7 MGD in 1997 to 4.6
MGD In 1998. The 1998 water conservation calculates to be 23%. This water conservauon rate
provides adequate capacity to allow for continued reduction in production from the Canyon
Creek well and the approved projects that are still under or awaiting begmmng or constrllcuon.

•. ,
, y
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).iovember 19. 1998
Stephan Lashbrook
Page :2

Attached at Enclosure 2 is a summary of the projected total maximum daily requirement and the
actual maximum day requirement in both million gallons per day and in percent. As additional
information becomes available it will be provided to the Planning Commission, City Council and
the general public. Given the situation noted above, we must assume that Wilsonville's water
situation is bad but has not deteriorated since June 3, 1998.

"Eldon R:. Johansen

ERJ:bgs

Enclosures: 1. Water Assurance Check
2. Consumption and Conservation Projections

Somerville Memos 1998
111998stephanlashbrook



WATER ASSURANCE CHECK

SUppll
11/18/98 January 1997 Report October 1997 Status Jan 1$19' fitatus Nov 98 StatUI

Productlon with new well 5.55 MGD 5.38 MGD 5.49MGD 5.44 MGD
Use of reservoir to meet

maximum day requirement 0.20 MGD 0.20 MGD 0.20MGD 0.20MGD
Continued voluntary reduction of
max day demand by the lop 10
irrigation users 0.41 MGD 0.41 MGD 0.41 MGD 0.41 MGD

Mandatory curtailment of
Irrigation to 2/3 of normal use 0.78 MGD 0.78 MGD 0.78MGD 0.78MGD

Reduction in ·unaccounted for"
water that has previously
been identltied 0.13 MGD 0.13 MGD 0.13MGD 0.13 MGD

20% of new reservoir capacity OMGD 0.40 MGD 0.40MGD 0,40 MGD
Source to be Idenlifled 0.09 fy1GO 0.14 MGD
Total 7.07 MGD 7.30 MGD 7.50MGD 7.50MGD

Demand
January 1997 Report October 1997 StatuI Jan 199Q Status Nov 1998 Status

Unconstrained maximum day
consumptlon • Summer 1996 5.66 MGD 5.66 MGD 5.66MGD 5.66MGD

Approvals not Included in
summer 1996 consumption 1.36 MGD 1.61 MGD 1.84 MGD 1.84 MGD

Total 6.99 MGD 7.27MGD 7.50MGD 7.50 MGD
Available for future projects 0.08 MGD 0.03 MGD O.OMGD O.OMGD

Annex/CD Admin/
Water/Assure
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30000 'SoN Town Center Loop E
WIlsonville. Oregon 97070
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DATE:

TO:

FROM:

RE:

NOVEMBER 17, 1998

STEPHAN LASHBROOK,
PLANNING DIRECTOR

JEFF BAUMAN,
PUBUC WORKS DIRECTOR

WATER SUPPLY PLANNING (UPDATE)

EXHIBIT 8

This memo summarizes the progress that has occurred since my previous update of June
3. 1998.

During the month of June. three informational presentations were made at City Council
meetings. One presentation by Mike Rosenberger, Director of the Portland Water
Bureau. focussed on the Bull Run watershed as a potential water supply for Wilsonville.
One presentation by Jeff Barry, project manager for CH21'llllLL, focussed on the
Troutdale Aquifer as a potential water supply. One presentation by Joe Glicker. project
manager for Montgomery Warson, focussed on the Willamette Ri ver as a potential warer
supply.

On June 15th and June 29lh the City Council held public hearings regarding future water
supply. Based on this testimony and the analyses that had occurred to date, the CouncIl
directed staff to expedite planning and development of the Troutdale Aquifer :lS

Wilsonville's next increment of water supply. The Council further directed staff to

increase water SDC rates accordingly; to renew the City's water rights to the Willamette
River as a potential long-term supply: and to continue to work with the City of Portland
on the possibility of Bull Run as a long-term supply for Wilsonville, The following
paragraphs briefly describe the steps that have been taken since June,

Troutdale Aquifer

Nine sites were identified as the most desirable locations for municipal wells. Seven
of those sites are on private property, and only one of the property owners has
granted the City permission to drill a test well. The City subsequently sent letters to
13 additional property owners in the hope of securing a total of 8 or 9 sites needed
that are needed. However, none of these parties has granted such permission, In fact.



~ovember 17. 1998
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significant community opposition has arisen which is causing delays in the schedule.
We are now seeking County permits to drill three test wells in public right-ot-way
adjacent tp Miley Road plus one test well on the private property where permission
has been granted. With benefit of data from these four sites, the City will be better
able to assess the capacity of the Troutdale option. Short of condemnation, however,
it does not appear the City will have access to enough sites to meet future needs with
water from the Troutdale Aquifer. It is also clear that opponents to this project will
protest,the City's application for water rights. A contested application could take up
to two years to resolve - - and the resulting permit (if granted) would likely include
conditions to address the concerns of the opponents. In short, the popularity of this
supply option as expressed in community meetings during the first half of 1998 has
encountered significant opposition in the last half of 1998. The cost of this option is
increasing, as is the time needed for implementation. As of this writing, the viability
of this option is uncertain.

Bull Run Supply

The City of Portland is continuing to evaluate methods for expanding the capacity of
the Bull Run system to meet regional demand (including Wilsonville's service area).
Portland staff indicate a report will be available in mid-December of this year. We
are hopeful this report will indicate how much Bull Run water the City of Portland is
prepared to commit to the Wilsonville service area; when such water would be
available to Wilsonville; and what the cost would be to Wilsonville.

In addition, the Regional Water Providers Consortium (of which Wilsonville is a
member) has been meeting: to review re!!ional transmission alisrnments that would be
needed to "wheel" large v~iumes of wat~r from sources such a; Bull Run to potential
end users such as WilsonvIlle. At this time, there is no regional consensus as to what
such a trlli,smission system should be. ~or is there a funding mechanism to raise the
necessary capital and determine the cost allocation among panicipating jurisdictions.

Willmnette River

As part of its deliberations last June, the City Council concluded it is in Wilsonville's
long-term interest to protect its municipal water rights to the Willamene River. In
this regard the Council authorized the purchase of a parcel of land adjacent to the
river as a future site for a water purification plant. The size and location of this site
are consistent with the adopted Regional Water Supply Plan. Wilsonville is
participating with the City of Tigard and the Willamette Water Supply Agency
(WWSA) to formulate a site plan, transmission alignments. and cost estimates for a
purification plant to serve the sub-region. By the end of December the consulting
team is scheduled to prepare a report which evaluates these issues. In addition. the
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consulting team is conducting follow-up monitoring of water qUality in the
Willamette River.

Water Rates

The City Council has modified the rate structure to create an "inverted block" pricing
system.. This establishes further financial incentives to use water efficiently. As part
of this restrueturing, overall water rates were increased by 32% in anticipation of the
additional costs associated with development of the Troutdale Aquifer. SDC rates
were increased by 78% for the same reason. These rate changes went into effect on
October 1, 1998.

Since June there has been continued public information and public discussion regarding
these options for future water supply. Meetings have been held with affected
homeowners associations and interest groups, with Clackamas County Planning and
Public Works staff, with affected farmers, with Oregon Water Resources Department
staff, with individual property owners, and others. In addition numerous articles have
appeared in the Spokesman, the "Boones Ferry Messenger", the "Seedling", and the
Oregonian. There was also a vigorous and very successful water conservation program
that included, among other things, mandatory water restrictions during the entire peak
season from May 15111 to October 1st. These conservation efforts are described in a draft
Water Management and Conservation Plan, which is currently in the process of pUblic
review.
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REVISION TO 619/98 MEMO

COMMUNITY DEVELOPMENT
DEPARTMENT

DATE: September l~ 1998

TO: Arlene Loble. CIty Manager

FROM: Eldon Johansen. Commnnity Development Director

SUBJECf: WATER MORATORUM

EXHIBIT C

On January 5. 1998. Council approved a moratorium on planning approvals for land development
throughout the City of Wilsonville due to a lack of water system capacity. The moratorium did not apply to
projects with previous planning approval. nor did it apply to projects which would not increase the demand
for water.

On Yla.rch 2. 1998. Council adopted :l prog:r:un to correct the problem c:e:l.ting the moratorium on planning
approvals for land development throughout the City of Wilsonville due to a lack of water system capacity.
The program included a detailed evaluation of obtaining water from rirst: the Troutdale Aquifer. second:
from the City oiPortland. and third: from:J. water treatment plant on the Willamette River. Staff was
directed :0 report back to Cry Council ·.vith the recommendations :10 later than June :9. ~998.

On June 29. 1998. there was insufficient information concerning costs for obroining water from the Portland
Bull Run system or for the City share of costs to constrUct:l subregional Willamette River Water Treatment
plant. The Troutdale Aquifer smdy indicated. that the City could develop wellS with :l firm capacity of 5
million gallons per day from the Trowdaie Aquifer. On June :9. 1998. Council adopted Resolution 1487
directing the City staff to expedite the planning and development of the Troutdale Aquifer as the future
water supply source for the City ofWHsonville.

On August 17. 1998. Council adopted Resolution Number 1495 Which included:l revised program to correct
the problem creating the water mor.uorium..

The following table provides a brief list of activities and timelines necessary to correct the water problem
creating the water moratorium by developing :l City water source from the Troutdale Aquifer. The schedule
will be revised as more information is available.

• ", :":?f .fr; ._~ ; ;-- ...- -. ","-:"::e
~ f
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Water Moratorium
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5/22/981
I

5/221981
!

Jeff:
I Troutdale aquifer study to staff I
!Receive & distribute final draft of Troutdale aqUifer I
. study to staff &Council I

Schedule to Solve Water I

Moratorium I
8/24/98 i
ActIvity Responsibility Proposed Actuat

Tlmellne Completion
D8tB

Solicit proposaJs to evaluate Troutdale aquifer for Bdon 2/6198 2/6/98
viability as a long term water source

Notice to OLeO of Public Hearino 2113/98 2/13198
Public notice of Public Hearina on 312/98 2117198 2/17198
Complete Draft Program for staff review Eldon, Jeff & 2118198 2/18/98

Stephan

ComDlete oroaram for distribution to oublic 2123198 2/23198
Review proposals to evaluate Troutdale aquifer, Jeff/Mike 5 2126/98 2/26/98
select proposed consultant, negotiate scope of

work and price

Approve consultant agreement or delegate Council 3/2/98 3/2/98
approval to PW Dir to evaluate Troutdale aquifer

Aoorove croaram to solve moratorium Council 3/2/98 3/2/98
Conduct Public Hearina Council 3/2198 3/2198

Final date for submission of alternative sources as CouncilI 3/2/98 3/2198
a consideration for current program to end

moratorium

Develoo public information proQram & schedule Dave I 3/9/98 3/9/98
Community water meeting at Charbonneau Dave 3/12/98 3/12/98

Country Club
Community water meetinq at Community Center Dave I 4/15/981 4/15/98

I Receive & distribute preliminary results of Jeffl 5/8/981 5/8/98

Prepare & distribute preliminary legal analysis of I
municipal use of Troutdale aquifer &Willamette I

River

Michael K1i
Joan;

I

5/25/98 1

I
5/22/981

i
I

Check validity of projections in annual growth in E1donl 5/28/98 1 5/29/98\
water requirements and projections of required I I

added water I I I.
Community water meeting at Charbonneau DaveI 5/28/98 5/28/98

Country Club
Develop draft of ordinance extending Water stePhani 6/1/98 6/1/98

moratorium for staff review
Presentation & discussion of information about Council I 6/1/98 6/1/981

long term water supply from Portland I
Presentation &discussion of Troutdale acquirer Council I 6/1/98 6/1/98

study
Provide 14 days advance notice to DLCO of public Stephan! 6/1/98\ 6/1/98 1.
hearing to discuss extension of water moratorium i

I



September 1. 1998
Water ylorutorium
Page 3

! Public notice of Hearino on 6/15198 Steohanl 6/1/98 6/1/98,
Public hearino for water rate increase Bdonl 6/1/98 6/1/98

I Distribute draft ordinance extending the water StephanI 6/8198 613198f
I moratorium to publicI

Prepare & distribute finallegai analysis of Micttael KI 6/8198 6/9198
municipal use of Troutdale aquifer &Willametts Joan

River

RnaJize agreement with DOC subject to approvaJ Michael K 6/12/98 6I29J98
of aft site

RnaJize agreement with TIgard & TVWD subject ArteneI Mike Sf 6/12198 Delay until after
to approvaJ of aft site Michaet K site decision

Presentation & discussion of ilifotlllaticlT'about Jeff 6115198 5115198
Iongtenn water suppty to aD boards &

commissionS by

Conduct public hearina to extend moratorium Council 6/15/98 6/15198
Presentation &discussion of WilJamette pilot plant Council 6/15/98 6/15/98

study &preliminary plans for a proposed
Willamette water treatment plant

Propose a1tematives for analysis of rate &SDC Bden/Jeff/ 6/15/98 Canceled, lack
impacts and discuss at a study session Arlene of data

Adopt resolution increasing water utility income by Eldon 6/15/98 6/1/98
30% and initiating an inverted block rate structure

Ifor single family residences to encourage water

Iconservation effective 10/1/98

Public hearina for the 3 water actions Eldon 6/15/98 6/15/98
Develop Budget Committee recommendation on I

long term water to Council I
Coordinate with CH2M Hill &complete rate &SDCI

analysis of alternatives
Develop and coordinate proposed long range i

solution to water moratorium I

Eldon I
!

Eldon I
1

Eldonl Jeff/l
Arlene I

6/18/981
i

6/22198
1

6/22198!

I

Canceled, lack:
of data!

Canceled, lack r
of datai
61221981

, Discussion, selection, & approval of long range Council I 6/29/981 6/29/98:Iwater supply solution (Would a speciaJ mtg. on the I

I
I

29th be possible?) I
, Final Dublic hearinq on the 3 water ootions Eldon I 6/29/981 6/29/98,

For brevity, items from last fiscal year have Eldon I 7/1/98 7/15/981
been hidden from this printout I

I

Resume tentative approval of Stage 1/ applications ORB 7/6198 7/6/981
subject to availability of water I

Engage water rights attorney to assist with permits Michael K 7/10/98 7/7/981
application I

Provide 1S day notice to OLeO concerning Stephani Eldon 8/1/98 7/30/98
Updating program to end moratorium

Provide written notice of intent to modify water Bdon 8/6198 8/5/98
system development charges (45 days prior to

I: first public hearing to adopt)(orig 712198) !
I I r,
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&'141981

9/21/981Councill

CH2MHilII

p

Identify properties for test drilHngl

pgp

Approve Engr svc agreements to provide CouncilI 8117/981 8/17/.981
professional support for analysis of Troutdale ! I ,

aquifer and ASR study i I,.
Council approve modified program of CtJIT9CtioI'I to CounciV &'17/98 &'17/.98

end moratorium Stephani Eldon

Distribute methodology and draft of ordinance Eldon 8/21198 8121/98
adopting an increase in water systems

development charges 30 days before first hearing
to adopt the increase (Orig 7/17198)

SoIJcitbidsto driJJ and oumD tsst8 tBst IIIIJIIs CH2M 8/24198
CCordfnatB witIr County Manager, PIsI.q & CH2MHillCJI 8/31/98

Transportation foruse of County rightatway to Mike
driUweIJs

AcoIv for /and use aoorovaJ wMhirtcilv CH2MHill !V4.'98
. Aootv for county land use aoorovaJ CH2MHifJ . 9/4198

Award contract to drifJ and pump test up to 8 test Council 9/10198
wells

CondUct public meeting in Charbonneau to explain CH2M 9/11/98
test drllJlng and pumping and impact on adjacent

properties

Obtain property owner consent to test 8 wells, to CJI 9/141981

Iencase and test pump up to 8 wells, to apply for I

land use approval from city or county and to apply

I
\

for DWR permit I iI ,
Coordinate informal meeting with DWR to discuss CH2M HiIIl 9/15/98! 1

endin ap lication for ermit to use Troutdale I !
I

waterl, ,
! Adoption of an ordinance increasing waterI
i systems development charges to reflect increased .

cost of capital for water production (orig on;
8/17/98) I

10/&'981
11/2/981

12/41981

CH2MI
Stephani

I,

Bob/ORBI

Apply for OWR permit for 8 wellsl

AODrove county land use I Countvl 12/41981
Comolete aoolication for DWR aooroval CH2MHiIII 12/91981 i

Council decision on extending or canceling Council \ 12121/981
,
I

moratorium effective January 5, 1999 I
Encase and pump test three holes for future water CH2M 12/31/981 Iquality and quantity evaluation

Review preliminary ASR results and determine if Council 1/19/991 I
I

Troutdale water should be treated to use for ASR. [ I

i Notice of Public Hearing on extension/cancellation I
! of moratorium to OLCD & publici

I Approve citY land us.l
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easements to construct waterlmes I
I

I Report results of test drilling and pumping tol CH2MI 1/19/99 I

I Council and provide updated estimate to developI !
! l

I
within Troutdale aquifer as appropriate I ,

f

Obtain BUdget COmmittee approval of trmding Gary 2/11/99
program for development within Troutdale aquiffir

Obtain Council approval of funding program for Council 2/23/99
development within Troutdale -."';..71

Complete 25% ofdesign for wells, water lines, CH2M 4/1/99
sequestering treatmentplant, storage reservoir,

and waterline crossing of WilJametta and complete
legal d8scriptions for acquisition ofproperty

Apply forDRB approval ofsite plan forwatBr CH2M 4/1/99
treatmentplant and storage reservoir

City ov9/Sizes and completes lines to'WilsonviJlB Mike 6/1/99 Ireservoir adjacent to Tualatin reservoir for future
interconnect to receive 2 MGD of Bull Run water I

Council decision on extending or canceling Councill 6/21/991 Imoratorium effective July 5,1999
Complete design for wells, water lines, CH2M 6130/99

Isequestering treatment plant, storage reservoir,
and waterline crossing of Willamette and check Ilegal descriptions for acquisitions ofproperty !

I Iagainst final design I

Obtain appraisals and options to purchase CJI 7/31/991 Iproperty to construct wells, sequestering
I

I treatment plant, and reservoir and to obtain utility : I

Approve site plan for reservoir & treatment plantl
Department of Water Rasources approval tOI

construct and operate 8 wells I

DRBI
CH2M1DWRI

I

8/1/99\
8/8/991,

8/17/991
8/17/991

I
i

CJI
i
I
I

Council I

bUildings Will be occupiedl

Public hearing to consider review of moraton'um I
Obtain property to construct wells, sequesteringI

treatment plant, and reservoir and obtain utility
easements to construct waterlines SUbject tol

receipt of DWR penn«1
1 Award contract to construct and equip 8 wells CouncilI 8/17/99 .

subject to receipt of DWR permit ;

Award contract to construct water lines, Council 8/17/99 I,
sequestering treatment system, tie to existing ,

Charbonneau reservoir, new reservoir and line I
across Willamette sUbjact to receipt ofDWR t

pennit I f
Moratorium ends Council 1/4/00 J

Resume issuing building permits based on staff IEldon 1/5/00 Iconclusion that water will be available before ,
I
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Como/ete first 3 we/Is MikeSI 2/1100 ,
Como/ete second 3 wells MikeSI 4111001 ;

Construct water lines, sequesten"ng treatment MikeSI 5/1100 ;

system, new reservoir and tie to existing I I
Charbonneau fSS8IVoir j

Water from first three wells starts flowing to re/isve Mikesl 5/1100 I

current capacity problems I
Water from next three wells starts flowing to MikeS 5/1100
provide long tenn capacity for future growth

Complete waterline across 1-5 and remaining tMJ MikeS 9/1100
, ws6s

Water fronr-lastlWU W8Ms staJts tfcwingtapnMds MiksS 9/1100
capacity for ackJed long tann growth to a max daily

requirement of8.02 MGD

TVWD oversizes Tualatin fines to deliver2MGD at 7VWDI 411/01
water to Wilsonville for pn"son and City use

Bull run water starts flowing to Wilsonville in April Mike 51 411101 I2001 I

Bull run water stops flowing to Wilsonville in Mike 51 12/31105
IDecember 2005

Please contact the following staff if you have questions concerning this information:
Legal process - Mr. Michael Kohlhoff, city attorney
Planning process - Mr. Stephan Lashbrook. planning director
Evaluation of alternatives - Mr. Jeff Bauman. director of public works
Evaluation of water rates and systems development charges - ~1r. Eldon Johansen. community
development director

Sincerely.

Eldon R. Johansen
Community Development Director

ERJ:bgs

cc: M. Kohlhoff. City Attorney
1. Bauman. Public Works Director
M. Stone. City Engineer
S. Lashbrook, City Planner
D. Kanner. Public Affairs Director/Ombudsman
G. Wallis. Finance Director

somervIlle pnson
0901Schc:dulc:
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City of ..

WILSONVILLE
in OREGON

30000 W Town Center Loop E
Wilsonville. Oregon 97070
~03) 682-1011
(003) 682· i 0 15 Fox
(503) 682-0843 1CD

DATE:

TO:

NOVEiffiER 25, 1998

.HONORABLE MAYOR AND CITY COUNCll..ORS

cc:

FROM:

ARLENE LOBLE

JEFF BAUMAN
EXHIBIT D

RE: WATER SUPPLY PLANNING

Questions have come up regarding when and how many public meetings have been held
regarding options for future water supply. Meetings have occurred for many years, but
here is a list of the meetings where City staff have made presentations in the past 12
months:

Community Public Informational Meetings
March 12, 1998
April 15, 1998
May 28,1998

Briefings to City Boards and Commissions
Planning Commission
Budget Committee
Development Review Panel B
Library Board
Development Review Panel A
Parks Board

Formal Public Hearings
June 15, 1998
June 29, 1998

November 12, 1997 and May 13. 1998
April 22, 1998
April 27, 1998
April 29. 1998
:Yfay 11. 1998
~lay 12. 1998

In addition, televised water supply presentations were made at numerous City
Council meetings throughout the year - - particularly in conjunction with the
Council's deliberations regarding the development moratorium.

. i

Beyond these City-sponsored discussions, City Staff have given presentations to
the Boards of Directors for the Charbonneau Country Club, the Charbonneau
Homeowners Association, the Fountain Lakes Homeowners Association, and the
Charbonneau Golf Club. Presentations and discussions have also been held at the
invitation of Friends of Goal 5, the Senior Center, nearby farmers, and concerned
residents.
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Public information has also been extensive. Wilsonville's water supply dilemma
has been the subject of well over 100 newspaper and newsletter articles in the past
year.

For your information. I have also enclosed a copy of a letter I sent to Kay Hill. At a
recent Council meeting she raised questions regarding the type and frequency of water
quality monitoring associated with municipal wells. Hopefully this information clears up
whatever confusion there may have been.



November 25, 1998

Kay Hill
7380 S.W. Fairway Drive
Wilsonville, dR 97070

Dear Kay:

e..
~I-~

CitYot ~
WILSONVILLE

in OREGON

30000 '!N'I Town Center Loop E
Wilscnville. Oregon 97070
$03)682-1011
(503) 682-10 15 Fox
(503) 682-0843 TeD

In a recent phone conversation, you asked me what ongoing water quality monitoring we
would do if the City developed wells in the Troutdale Aquifer. As I mentioned, there are
a variety of tests that would be done - - some more often than others. In our phone
conversation I said I would need to check into the specifics. This letter is to provide you
the additional details.

The attached pages show the monitoring we currently do on the City's existing wells.
These are the routine testing schedules. Additional monitoring is dane on a case-by-case
basis as the need arises. At this paint we do not know precisely what water quality
monitoring would be done if the City developed wells in the Troutdale Aquifer. The
details of such monitoring would depend on results from the test program, which is yet to
occur. In all likelihood we would test much more frequently for iron and manganese. At
a minimum, however, we would do at least as much monitoring of the Troutdale wells as
we are currently doing for existing wells.

I hope this information is helpful to you.

Sincerely,

M'I(.

'.) t;1

Jeff Bauman
Public Works Director



Daily Monitoring

Chlorine residual

Monthly

Bacteria

QuarterlY

Trihalomethane

Yearly

Nitrate

Three-year Cycle

Conventional Parameters
Color
Conductivity
PH
Non-Volatile Suspended Solids
Chloride
Alkalinity
Total Organic Carbon
Total Phosphate

Inorganic
Aluminum
Antimony Total
Arsenic
Asbestos
Barium
Beryllium
Cadmium
Calcium
ChromIum
Copper
Cyanide
Fluoride
Iron
Lead
Magne~ium

Manganese
Mercury
Nickel
Nitrate-Nitrite
Nitrite
Potassium
Selenium
Silica (Si02)
Silver
Sodium
Sulfate
Zinc

Volatile Organics
1,1-0ichloroethane
1,1-0ichloroethyfene
l,1-0ichloropropene
1,1,1-Trichloroethane
1,1,1,2-Tetrachloroethane
1,1,2-Trichloroethane
1,1,2,2-Tetrachloroethane
l,2-0ichloropropane
1,2-Dichloroethane
l,2,3-Trichloropropane
l,2,4-Trichlorobenzene
l,3-Dichloropropane
l,3-0ichforopropene
2.2-0ichloropropane
Benzene
Bromobenzene .
Bromodichlorome!hane
Bromoform .
Bromomethane
Carbon Tetrachloride
Chlorodibromomeihane
Chloroethane
Chloroform
Chloromethane
o-Cnloroto/uene
p-Chlorotoluene
Cis-l,2-Dichloroethylene
Dibromomethane
m-Dichlorobenzene­
Dichloromethane
Ethylbenzene
Monochlorobenzene
a-Dichlorobenzene
P-Dichlorbenzene
Styrene
Tetrachloroethylene
Toluene
Total Xylenes
Trans-' ,2-Dichloroethylen~
Trichloroethylene
Vinvl Chloride



Three-vear Cycle (continued)

Synthetic Organics
2,40
2,4,5-TP Silvex
3-Hydroxycarbofuran
Adipates
A1achlor.(Lasso)
A1dicarb
A1dicarb Sulfoxide
A1dicarb Sulfone
Aldrin
Atrazine
Benzo(A)Pyrene
BHC-gamma (Undana)
Butaehlor
Carbofuran
Carbaryl
Chlordane
Daiapon
Dibromochloropropane
Dicamba
Dieldrin
Dinoseb
Dioxin
Diqual
Endothall
Endrin
Ethylene Dibromide (EDB)
Glyphosale
Heptachlor Epoxide
Heptachlor
Hexachlorobenzene (HC8)
Hexachlorocyclopentadiene
Methomy1
Methoxychlor
Melolachlor
Metribuzin
Pentachloropnenol
Phlhalates
Picloram
Polychlorinated Biphenyls (PCB)
Propachlor
Simazine
Toxaphene
Vydate

Four-vear Cycle

Radioactive substances

. !
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RESOLUTION NO. 1530

eXHIaIT "G" TO
ORDINANCE NO. 504

A RESOLUTION DIRECTING THE CITY STAFF TO DISCONTINUE
EXPEDITING THE PLANNING AND DEVELOPMENT OF THE TROUTDALE
AQUIFER AS THE FUTURE WATER SUPPLY SOURCE FOR THE CITY OF
WILSONVILLE AND TO DISCONTINUE ALL EXPENDITURES AND EFFORTS ON
THIS PROJECT.

WHEREAS, on June 29, 1998, Council approved Resolution No. 1487 directing City

staff to expedite the planning and development of the Troutdale Aquifer as a future water source

for the City of Wilsonville; and

WHEREAS, on August 17, 1998, Council approved a resolution authorizing the city

engineer to sign Task Order Number 3 to the Professional Services Agreement dated March 3,

1998, between the City of Wilsonville and CH2M Hill for professional services to obtain access

to the well sites, prepare plans and specifications to drill test wells, analyze the quality and

quantity of water available based on the test hole/pilot wells and prepare a report analyzing the

availability of water in terms of quality and quantity from the Troutdale Aquifer as a future water

source for the City; and

WHEREAS, the ability to analyze and report on the use of the Troutdale Aquifer was

premised on the reasonable availability of nine test holes/pilot wells (including one in the Miley

Road right-of-way) as described in the May 1998 final report of the Troutdale Aquifer Study by

CH2M Hill; and

WHEREAS, staff and CH2M Hill with the assistance of Hannah, McEldowney and

Associates, made diligent and good faith efforts to obtain permission from the property owners to

drill the aforementioned nine test holes/pilot wells; and at the direction of City staff, CH2M Hill

further identified 13 additional potential test holes/pilot well sites; and

WHEREAS, in all but one case the property owners would not provide this permission

because of concerns about impacts on present and future use of their property, potential impacts

on the groundwater table for domestic, fire and agricultural purposes and perceived impacts on

property values; and

WHEREAS, staff recommended developing two of the sites in the county right-of-\vuy

along Miley Road instead of in the adjacent common areas of Charbonneau given the level of

RESOLUTION NO. 1530 PAGE 1 OF4



·e-
homeowner opposition bringing the total number of potential wells in the county right-of-way to

three; and

WHEREAS, of the total 22 sites, 19 sites are on private property and only one property

owner agreed to allow drilling of a test hole/pilot well. (Summary including Miley Road sites is

enclosed at Attachment 1) and Clackamas County has denied the City's application to drill test

holes in the Miley Road right-of-way (letter from Clackamas County is enclosed at Attachment

2); and

WHEREAS, the City finds that property is not reasonably available to acquire for test

hole/pilot well sites, nor is condemnation a reasonable alternative to acquire a sufficient number

of sites given locations outside city limits and exclusive farm use laws and lack of condemnation

authority against the County; and

WHEREAS, the community development director has also estimated that it would take

approximately three years and nine months from obtaining a right to drill test holes before the

City would be able to use the Troutdale Aquifer for a municipal water supply; and

WHEREAS, the community development director has projected a reasonable city growth

rate of 5% per year given the current growth, and that the additional water from four wells in the

Troutdale Aquifer would only provide water for between 2.4 and 5.4 years of community

growth, therefore the City finds that an appeal of the County denial of right-of-way access, even

if successful, would not produce a timely, or sufficient water supply; and

WHEREAS, the public works director has analyzed correspondence with the Department

of Water Resources and has concluded that the City would probably not obtain permits for

unconditional use of wells and that any such conditions would include priority rights to senior

water rights holders which could subject the City's rights to interruption and termination; the

City finds this is an unreasonable basis upon which to ensure long-term growth of the City; and

WHEREAS, the City has been unable to test the water quality in different parts of the

Troutdale Aquifer, due to the lack of test holes/pilot wells; and

WHEREAS, as a substitute the City has tested the water quality from the Louvonne Well

which is a well owned by the Charbonneau Golf Course and located within the Troutdale

Aquifer; and

RESOLUTION NO. 1530 PAGE20F4



WHEREAS, the water from the Louvonne Well tested to have extremely high iron and

manganese content; and

WHEREAS, if the water from other Troutdale Aquifer wells had similar levels of iron

and manganese, which is probable given the close proxirnnity of the potential well sites, then a

treatment plant would be required to treat Troutdale Aquifer waters; and

WHEREAS, the original cost estimate for eight wells in the Troutdale Aquifer providing

a firm capacity of 5 million gallons per day was $6,000,000; and

WHEREAS, due to increased treatment costs and increased waterline costs the estimated

cost to drill wells and treat water to obtain a capacity of 2.2 million gallons per day has increased

to approximately $7,000,000, thus making treatment for less than a sufficient quantity as

decsribed above unreasonably expensive as a water source alternative; and

WHEREAS, staff also considered the concept of exchanging the City's water rights to the

Willamette River for farmers' existing water rights to the Troutdale Aquifer, but such an

exchange would necessitate a dual transmission system to deliver Willamette water to the farms

and to deliver Troutdale Aquifer water to the City, thereby further increasing the cost of the

project and further complicating the issue of wellhead protection to assure that untreated

Willamette water did not seep into the aquifer; and

WHEREAS, in Resolution Number 1487 Council directed that staff to make

recommendations concerning the viability and cost effectiveness of the Troutdale Aquifer as a

long-term water source option; and

WHEREAS, based on the analysis to date (Attachment 3), further exploration of the

Troutdale Aquifer is not warranted and staff therefore recommends termination of the City's

efforts in this regard; and

WHEREAS, the Council finds the above described circumstances conclude that the

Troutdale Aquifer will not serve as areasonable alternative for a future long-term water supply

source for the City of Wilsonville.

NOW, THEREFORE, THE CITY OF WILSONVILLE RESOLVES, AS FOLLOWS:

1. The Troutdale Aquifer is not a reasonable alternative to serve as a long-term water

supply source for the City of Wilsonville. City staff is directed to discontinue plans
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to develop test holes/pilot wells within the Troutdale Aquifer and discontinue any

further efforts to analyze the Troutdale Aquifer as a viable futul'e water supply source

for the City of Wilsonville.

2. City staff is directed to instruct CH2M Hill to tabulate aquifer baseline data already

collected from the monitoring of existing wells in the neighborhood of the proposed

Troutdale Wellfield and to cancel remaining work on Task Order Number 3.

ADOPTED by the Wilsonville City Council at a regular meeting thereof this 21 sl day of

December, 1998, and filed with the Wilsonville City Recorder this date.

CHARLOTTE LEHAN, Mayor

ATTEST:

Sandra C. King, CMC, City Recorder

SUMMARY of votes:
Mayor Lehan
Councilor Kirk
Councilor Luper
Councilor Helser
Councilor Barton
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lIW 261101O IJW) "1·5 OOOT DWrid ~, .......... CJIJ

.... '5,...........~
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1\ ll1W 26 fmOO lobm Tooe. Tf1UIloe 8ulbIvilJe lMd 101\6198 (MnetMfi~-- .."' ..

12 111B 30 00102 111I aaI Ta. TripleU DI'U'NDdaJe Farm lit IO/lM98 Owner IlOti~_. -
IJ lJ IE 30 00104 Auier .... m-loed 10115/93 Owner ""'i~_._.- ...
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1.5 VIE 1900709 Fred UJd Lmn flon Becke RoM IOl16IVIJ Owner oof iMnllted

.- --_.
16 R31H 1900116 Dnunail DaPet d at Beclce RoM \0/l6{q1l 0w1ll"f hu roo1I .,~ etVI\lafl;ntm';lII '"

J"'r- further diK"__ o-f--- ----- .. 0-
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CiI)' fOr (l't!fmit In IIlIll tNII Mil fur pond-_. ------

U VIE 19 OIJOO lot'" IDlI DianDe Iriup 8«h ROIId 10116198 Owner not in~~tirm OfpniJlrf--- 0-_0'-"'"
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• AfftI,td pII'1Ilhdon to Me lor led welllitt:!I.

d:\pmjecIll\ch2m\tviIImlYi\JtJduA



-­CLACKAMAS
COUNTY

Attachment 2

Department ot Transportation & Development

THDMASJ,VAHDERZAHDEH
:U'EC-:Cfl

December 9, 1998

Michael A. Stone P.E.
City Engineer
City of Wilsonville
30000 SW Town Center Loop
Wilsonville. Oregon 97070

Re: Street Opening Permit Applications for Miley Road Well Sites

Dear Mr. Stone,

I have now had an opportunity to review and consider the City of Wilsonville's
Street Opening Permit ?pplications. submitted by you with an explanatory letter dated
Nover.'mer 9. 1998. ~ Nnte:o inform you that these applications are denied. and to
provice a brief summary cf :he over-riding County concerns that prompted ~his decision.

7hese recues!s :e allew :ne jrilling of test wells ;n :he CoUnty Road right-of-way
are unlike any other Street Coening Permit Aoplicatiens ever before Dresented to the
80Ur!~1 The~1 are ~ar!!c:.J!any unusual because it is clear that the City's ultimate goal :s
to create permanent 7'acilities fer a continuing municioal water supply. This raises
serious concems ':er :he County aDout the project's potential long-term implications. Far
examole. the County cannot reasonably assume that the wells could be abandoned and
relocated. as other utilities are always required to do. if it becomes necessary to widen
the road or to alter the layout of the traveled portion of the road in the future. In
addition, the Countys continuing obligation to accommodate all existing and future utility
lines and facilities WIthin the rignt-of-way would likely be compromised if the test wells
are converted into permanent facilities. Last. but not least, Clackamas County is
sensitive to the imoac!s of road right-ot-way projects upon the property owners whose
land abuts proposed project sites. In this case, abutting property owners have
expressed their opposition to any well-drilling at the project sites identified in your
applications.



After carefuily balancing the obligations of Clackamas County to all utility service
providers who need to locate in the road right-of-way, and weighing the opposition of
the property owners who abut the proposed drilling sites, Clackamas County has
concluded that the three Street Opening Permit Applications for the Miley Road Well
Sites submitted in November by the City of Wilsonville must be denied.

Very truly yours,

~~
Construction &Development

DE:de

cc: Chair Judie Hammerstad
Commissioner Ed Lindquist
Commissioner Bill Kennemer
County Counsel
Tom VanderZanden
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City of

WILSONVILLE
in OREGON

l\1EMOFROM
THE CITY MANAGER'S OFFICE

TO: HONORABLE MAYOR AND CITY COUNCIL

FROM: ARLENE LOBT Jn )

CITYMANAG~

RE: PRE-COUNCIL WORK SESSION

DATE: DECEMBER 7,1998

SUBJECT: TROUTDALE AQUIFER

30000 SW Town Center Loop E
Wilsonville, Oregon 97070
(503) 682·1011
(503) 682-1015 Fax
(503) 682·0843 lOD

At the last City Council meeting I promised I would have for you by your December 7,
1998, meeting:

1. An answer from the County as to whether or not we could proceed to drill wells
within their right-of-way.

2. Updated information from CH2M Hill revising their cost estimates for up to four
wells rather than the eight originally anticipated.

3. Arevised timetable estimating what would be involved in obtaining the necessary
approvals to get the Troutdale Aquifer wells on line for City use.

4. A better idea as to probability of Water Resources approval of the Troutdale
Aquifer as a water source.

I regret to say that the staff response on all four issues is not encouraging.

1. Drilling wells #1.2,and 3 within the County right-of-wav: The City Engineer
made application through the County Public Works Department for administrative
approval to drill the test wells within the right,..of-way. Although wells aren't
normally the type of "utilities" contemplated within a right-of-way, from a
technical standpoint there is no reason Why the wells could not be located there.
Nonetheless, the County has made the decision (although we have yet to receive
written confirmation) that the City's application will be denied. Should the City
Council wish to pursue this issue further, the City Attorney is prepared to discuss
with you in executive session what the City's legal options may be. But, without
well sites the information contained in the rest of this report may well be moot.

CC mtg. 120798 .doc
Serwng The Comm1r.J;1yWItl Pride



However, even with the County's cooperation, this is looking more and more like
an uphill battle of diminishing returns.

2. The cost of one or four wells vs. eight: CH2M Hill's original cost estimate
included the construction of eight wells for a total cost of $6 million. The latest
cost estimates (see enclosed report prepared by CH2M Hill) include estimates in
excess of $7 million for four wells. There are two reasons for the increasing cost:

• First of all, CH2M Hill's original estimates assumed that treatment specifically
for iron and manganese would not be necessary or would be a low cost
sequestering option. The cost estimates now assume full treatment like the
City of Woodburn has recently approved for their Troutdale Aquifer system.
This would be consistent with the test results from the Lavonne well in
Charbonneau. Again, without test wells in place, we don't know what the
quality of the water will be and, therefore, what level of treatment will really
be required. For cost estimating purposes we have assumed the worst case.
Also, there may well be significant acquisition costs involved in providing a
water treatment plant site or if the City-owned reservoir site is used the design
would be complicated, and it would be expensive to retrofit the limited space.

• Secondly, the original cost estimates greatly underestimated the real cost of
providing the transmission lines. As you can see from the CH2M Hill report,
they have done a good job of finding an alignment that doesn't require going
through Charbonneau, itself, but it will be costly. The single well option is
even less cost effective. Although it would provide good backup for
Charbonneau, the necessity of treatment really makes it cost prohibitive.
Enclosed with your packet is a memorandum prepared by Eldon Johansen, the
Community Development Director, summarizing CH2M Hill's cost estimates
and comparing and contrasting that cost with our existing well system and
with the Willamette treatment plant option.

3. Timetable: The enclosed memorandum from Eldon Johansen also estimates using
various assumptions the amount of time that it will take to bring the Troutdale
Aquifer on line (nearly four years assuming there are no major appeals or
lawsuits). He has also estimated how many years of growth capacity the City
would have assuming we had four Troutdale wells on line. Development could
continue for 2.4 to 5.4 years depending on the assumptions that are used. When
you consider both the number of years it will take to have the Troutdale Aquifer
wells on line and then the number of years of future capacity it would provide and
compare that with the price, it doesn't appear to be a prudent investment.

4. Probability: Assuming we could, in fact, drill the test wells, and assuming that
the Council decided to make the investment in the Troutdale Aquifer, and
assuming that the City could overcome the land use challenges, what is the
probability that Water Resources would approve the wells for City use? Enclosed.
is a memorandum prepared by Jeff Bauman, the Public Works Director,
highlighting our City staff concerns about the conditions that could be placed on

CC mtg. 120798 .doc



the Troutdale Aquifer wells. Our worst fear is that the weUs would be approved
but so heavily conditioned as to render them useless during those periods of time
(Le., peak summer use) that we really need them. Again, without going through
the process there is no way of knoWing what the outcome will be. From the staff's
perspective, the risk seems high and the cost out of line with the benefit received.
The Troutdale Aquifer cannot serve as a real alternative to the Willamerte or the
Portland options, and it is of questionable value as a bridge to longer-range
decision making.

al:lb
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Date:

To:

From:

Subject:

December 2, 1998

JArlene Loble, City Manager

Eldon R. Johansen, Community Development Director

Analysis ofTroutdale Aquifer

Currently, the only well locations that we have somewhat positive indications that we will be able to
drill 11 test hole/pilot well are well sites number 1, 2 and 3 along Miley Road adjacent to Charbonneau
and well site number 4 on the Brown property.

Troutdale Aquifer Analvsis Costs

The August estimate to analyze the Troutdale Aquifer for eight production wells was estimated at
$1,096,000. CH2M Hill has expended significantly greater than anticipated effort on analysis of 23
sites as compared to an anticipated nine sites and additional cost estimating because of probable
changes in iron and manganese concentrations. We now are focusing on four possible sites and our
current estimate is as follows:

Costs to Complete Analvsis
Task Order #3. CH2M Hill Ae:reement to analyze Troutdale Aquifer $380.000
Drilling contract for four pilot wells and two monitoring wells $336.000
Miscellaneous permits $8.000
Cost to substitute three production wells for test wells (under discussion) $120.000
Options and entry permits $10.000
Contingencvat 15% $128.000
Communitv Development staff support $49.000

Subtotal $1.031.000

~...'.., SerlArJg The CommU1lty WIh Pride
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System Expansion

You requested additional background as to what the overall cost would be to the City for developing
one well in the Troutdale Aquifer to provide sufficient water for Charbonneau if the waterline across
the Willamette River were no longer in service. You also asked what the cost and impacts on
developments would be if we develop four wells in the Troutdale Aquifer.

To develop the cost estimates and the estimate of impact on development we have used the estimated
production of 500 gallons per minute per well as CH2M Hill included in the Troutdale Aquifer Study.
We have also used the iron and manganese concentrations from the LaVonne Well of 1.6 milligrams
per liter for iron and 0.3 milligrams per liter for manganese in developing the treatment method and the
cost for treatment. Costs will change if well production or water quality changes.

Cost estimates have been prepared for two separate levels of production. One cost estimate was for
one additional well and the treatment capacity to treat water from that well and the existing
Charbonneau wells. Costs for this alternative varied from $3,734,000 to $4,164,000 depending on the
location of the treatment plant site. The second alternative was for four new production wells and the
capacity to treat 2,100 gallons per minute. The treatment capacity included the capacity to treat the
water that could be moved to the north across the Willamette River as well as the water that would be
used within Charbonneau. Costs for this option varied from $6,788,000 to $7,647,000. A report titled
Troutdale Aquifer Wellfield Revised Cost Estimate Draft dated November 20, 1998, by CH2M Hill
will be distributed separately and provides the background assumptions used to prepare the cost
estimates.

Added Development

An additional question that we considered was how long could we allow additional development to
occur if we completed four Troutdale Aquifer wells and the related water treatment plant. This would
allow development from 204 years to 5.4 years depending on the assumption that was used. The
spreadsheet at Attachment 1 proVides the calculation of the additional water that would be available for
development or changes in the operating parameters and suggest four alternatives for consideration.

Our earlier projections that were completed for the development of eight wells would have allowed the
City to go to a more conservative basis for determining capacity available for development by allowing
up to 20% of the wells to be offline for repair or for modification because of dropping water levels.
The calculations also assume that we would reduce our very stringent dependence on water
conservation to allow system capacity to meet maximum day demands. Using these assumptions, the
four wells would provide capacity for an additional 2.4 years of development with a 5% annual growth
rate. If we do not implement the firm capacity concept, but still reduce water conservation to 15%
from 19% we would be able to support growth for an additional 4 Vz years at 5% per annum. If we
decided that we would maintain our current water conservation rates and made no effort to go to a firm
capacity basis of determining available water, the four wells would provide additional growth for 5.4
years.
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Staff's recommendation would depend on whether the four well alternatives were being implemented
as a measure by itself or as an initial interim solution that is strongly tied to a longer range solution. If
this is a solution that must stand on its own, staff would recommend that we allow for the largest well
out of service and reduce the conservation to 15%, thereby allowing growth for an additional 2.4 years.
On the other hand, if this were being implemented along with either a Portland alternative or a
Willamette River alternative it would be feasible to continue operations at a level with very little
margin for error and to allow the entire amount for growth at an additional 5% per annum for a total of
5.4 years.

Project Completion

The timeframe to actually have Troutdale Aquifer wells in place has slipped severely since we last
completed the schedule to solve the water moratorium. At that time, we were projecting that by May
of 2000 we would be able to have water from the first three wells available and that we would be able
to end the moratorium in January of 2000. The current requirements for time to complete wells is
projected as follows:

Complete test holes/pilot wells and the analysis of the Troutdale Aquifer
Obtain County land use approval for development of wells in county
Obtain Department of Water Resources approval assuming contested

case procedures
Design and property acqUisition
Construction of wells, water lines and treatment plant
Total

4 months
4 months

17 months

8 months
12 months

3 years, 9 months

The above schedule allows no time for appeals of the County land use approvals to the Land Use
Board of Appeals and allows for no law suits. It defers design until after Department of Water
Resources approval is obtained to minimize a very significant expenditure of design funds with the
high degree of uncertainty as to whether the Department of Water Resources permit.

Cost Comparisons

Order of magnitude comparison of costs for the Troutdale Aquifer to other water production projects is
as follows'

Cost Per
Source of Water Capacity Totnl Cost Gallon

Boeckman Well 720 gallons per dav $700,000 $.97

10 MGD capacity in a subregional Willamette
water treatment plant 10 MOD per dav $25,000,000 $2.50

One well with 800 gallon per minute treatment
capacitv and 400 gallon per minute supply 576.000 gallons per dav $2.630,000 $4.56

4 Troutdale Aquifer wells 2,448,000 gallons per day $6.813.000 $2.78
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The cost of the one well and the 4-well options on the Troutdale Aquifer are based on Option A. The
cost of treatment of the water from the existing wells have been removed from the table for
connsistency in comparison with other alternatives.

Continuing Concerns

Perceived neighborhood impact. Although ~he initial push for consideration of the Troutdale Aquifer
came from Charbonneau residents, they did not speak for all Charbonneau residents. A number of the
residents are concerned about impacts on their property and lifestyle. At this stage it is questionable as
to whether any public information program can correct the perception of an adverse impact on property
values or lifestyle.

Department of Water Resources permit. We would be seeking permits for four wells which would be
junior to the existing well permits and would be seeking permission to operate wells with a significant
increase in approved withdrawals from the Charbonneau vicinity. Our ability to obtain a permit that is
sufficiently free of conditions to allow pumping during the summer particularly during dry periods is
of serious concern. We could take up to two years to find out that the permit does not allow for a
viable increase in water production. Although the groundwater model that is used by CH2M Hill
should clearly show our impact on adjacent wells it would be difficult to convince adjacent property
owners, and to some extent Department of Water Resources that the model is reliable.

Water quality. The basic tenet of wellhead protection is that the program is voluntary. Our ability to
obtain voluntary cooperation from neighbors that oppose our use of the wells could be difficult. We
could construct a water system that provides potable water now only to have to subsequently construct
expensive modifications to treat water that becomes contaminated because of our inability to enforce
wellhead protection.

Overall risk. We can continue to fund Troutdale Aquifer expenditures of over $1,000,000 and then
wait for 25 months before finding out whether the expenditure bought us anything. This only makes
sense if there is no other alternative.

Eldon R. Johansen
Community Development Director

ERJ:bgs

Cc: File

Somerville Memos December 1998
120298erjal



A'ITACHMENT 3 Cont. :...
~W!....

Cityot ~
WILSONVILLE

in OREGON

MEMORANDUM

30000 SW Town Center Loop E
Wilsonville, Oregon 97070
($03) 682·1011
(503) 682-1015 Fax
(503) 682-0843 TOO

DATE:

TO:

FROM:

RE:

DECEMBER 3, 1998

ARLENE LOBLE

JEFF BAUMAN

TROUTDALE AQUIFER ISSUES

While some members of the community continue to be ardent advocates for the City's
development of the Troutdale Aquifer, it has become clear in recent months that many
other people (for various reasons) are opposed to this project. I think we can reasonably
expect such opponents to protest the City's application for water rights to the Troutdale
Aquifer. We have met periodically with staff from the Oregon Water Resources
Department (OWRD) to keep them apprised of our intentions and to seek their input
regarding Department policies and procedures for allocating the State's water resources.
This memo discusses the issues that are likely to be factors in OWRD's review of an
application by the City to use the Troutdale Aquifer. (Note: My comments here assume
we are successful in obtaining data from test wells and monitoring of nearby wells. Such
data will be needed as a basis to support the City's application for water rights.)

First of all, the application/approval procedure can be complicated (and lengthy) if
protests are filed. The attached flow chart illustrates the process and time frames. In
discussions with OWRD staff, it is their expectation a Wilsonville water right application
would become a complex contested case. Procedurally, this could take approximately a
year and a half from the time the permit application is received to the issuance of a final
order.

An early step in the water rights application process requires submittal of a "land use
compatibility statement. It For sites within the Wilsonville city limit, such a statement
would be provided by the City's Planning Department in consideration of applicable land
use plans and policies. For sites outside the Wilsonville city limit, such a statement must
come from the County's Planning Department. It is not clear whether or not Clackamas
COUnty considers municipal wells a compatible land use in this case, nor do we know
what process or time frame the County would use in making such a determination. A
water rights application is not complete (Le., the OWRD clock does not start) unless the
application is accompanied by the required land use compatibility statement.
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Given the fact that Wilsonville has already been granted water rights to the Willamette
River, and given the fact that our most recent permit for the Canyon Creek and Boeckman
wells states "the City of Wilsonville understands that reliance on ground water for a long~

term water supply is unacceptable," we have asked OWRD staff whether Wilsonville has
any reasonable hope of being granted water rights to the Troutdale Aquifer. OWRD staff
has been ambivalent on this point. Essentially they have said we will have to go through
the application process before they will have enough information to make such a
determination. They have made it clear, however, that if Wilsonville is permitted to use
the Troutdale Aquifer there will likely be conditions attached to such a permit.

On the one hand, OWRD has been somewhat encouraging with regard to Wilsonville's
use of the Troutdale Aquifer. Recent correspondence from OWRD staff states:

"... administrative limitations in your current basalt aquifer well fields ... are in
the Sherwood-Dammasch-Wilsonville Groundwater Limited Area as outlined in
OAR 690-502-0160 the Willamette Basin Program. Further ... under the
Willamette Basin Program, this ponion of the Troutdale Aquifer is not classified
to prevent the City from applying for a permit for municipal use."

'The current effort to incorporate the Troutdale Aquifer being responsive to your
concerned public and to diversify the number of the City's sources has merit."

On the other hand, the same correspondence states:

"Other issues such as access, county land-use approvals and the relationship to
other utilities such as sewer lines may be more important factors [than OWRD's
permitting procedures]. It is interesting to note that some of the water quality
issues the public has raised about contaminants in the surface water of the
Willamette have not been raised about the groundwater from the Troutdale
Aquifer. .. It also may be of some interest to point out that the location of these
proposed wells are near the discharge point of a 303d listed stream (the Pudding
River)."

"Several general concerns which they [surrounding landowners] have expressed
are:

• "Interference with continued use of their sources as related to supply,
including short term and long term interruptions. Many of the types of
agricultural users cannot sustain a short term interruption. These
would include such uses as poultry, container nurseries, dairies and
green houses.

• "Interference with domestic wells. Individual homeowners may not be
able to afford deepening their wells to develop their wells to the point
that the Wfiter Resources Department could protect their priority date.
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• "Some users may be concerned that a wellhead protection program
would somehow interfere with current or future uses of chemicals or
other media for agricultural purposes. Some also may be concerned
that a city well field would increase the need for implementation of
costly waste management practices.

• "The cost of treatment for this groundwater to acceptable taste would
be as high as treating Willamette River water.

• "Any interference with the Pudding River would not be acceptable to
DEQ because of the limitations on surface water quality."

It is my opinion that Wilsonville could probably obtain municipal water rights to the
Troutdale Aquifer. However, it would take nearly two years from today to obtain such
rights. And they would be heavily conditioned. In light of the meetings, discussions,
correspondence, and past practices with OWRD staff, I anticipate such conditions would
include things like:

an extensive, ongoing groundwater monitoring program for this portion of the
Troutdale Aquifer, with pre-established thresholds of concern when changes in
the water table are detected;

a presumption that any future lowering of the water table is attributable to
operation of the City's wells, regardless of the pumping rates of nearby
agricultural and residential wells (Note: even though municipalities are required
to monitor and report their pumping rates, agricultural and residential users are
not required to do so - - and in fact are often reluctant to provide this information);

a presumption that a decline in the productivity of surrounding landowners' wells
is attributable to operation of the City's wells, with a commitment by the City to
pay a portion of the cost (or perhaps the entire cost) of deepening nearby
agricultural and residential wells if/when they report declines in productivity;

an immediate cessation of pumping at City wells whenever the water table in
nearby wells drops below a pre-established level and/or summertime flow in the
Pudding River falls below a pre-established level;

an agreement that the City would pay a portion of the cost (or perhaps the entire
cost) for wellhead protection measures taken by impacted parties;

OWRD staff has made it clear thut they would like us to address these kinds of issues in
our permit application. And it is possible additional issues may arise during the
application process itself. OWRD staff does not want to be in the position of haVing to

(;.
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make these kinds of judgment calls after-the-fact if/when surrounding landowners claim
they have been impacted by operation of City wells pennitted by OWRD. We can also
anticipate that over time surrounding landowners may seek compensation from the City
for whatever losses they claim to have suffered due to actual (or perceived)
interference/interruption of their groundwater supply.

In short, development of the Troutdale Aquifer will not be as timely or as plentiful as was
anticipated last June when the Council directed staff to pursue this option. Unless the
Council is willing to condemn private property, it appears to me we will be able to
develop no more than four well sites - - and these would be heavily conditioned in some
yet-to-be-detennined way. From a technical and hydrologic standpoint, the Troutdale
Aquifer may still be a viable (if limited) source for Wilsonville's future water supply.
But circumstances have changed from last June when it appeared the Troutdale Aquifer
could double our water supply. If in fact we are now limited to a maximum of four wells
it begs the broader policy question: is it worth the additional time, cost, uncertainty, and
constraints in order to secure water that may be restricted during the peak season when
we need it the most? I remain dedicated to develop this source to the best of my ability if
it is the Council's desire to do so. At the same time, I feel a responsibility to keep you
and the Council apprised of the issues we are likely to face.
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Alternate Impacts on Development of Four Troutdale Aquifer Well!
11/30/98 SUDoly In MGD

Supply capacity for maximum day demand
Present capacity
Present production 5.44
Use of existing reservOirs to meet maximum day
reQuirement 0.20
20% of new reservoir caoacitv 0.40
Conservation (19.5%) 1.46
Total present capacitv 7.50
Changes in Capacity
Four Troutdale wells- CapacIty limited by capacity of
waterline over Willamette River 2.16
Conservation applied to added caoaclty 0.52
Reduce for decreased basalt aauifer oroduction 0.22
Reduce for reduction in reservOIr storage availability for
max day requirement 0.20
Net increase 2.26
Total available capacity with four added wells 9.76
Previous approvals with estimated maximum day
demand 7.50
Available for added development or changes in
operating parameters 2.26

Alternatives for consideration Added Development in years
Allow ior largest well out or service of 0.9 MGD. reauce
conservation to 15% by allowing ,44 MGD for less
conservation and 0.92 MGD for growth at 5% growth per
annum 2.40
Allow ror largest well out of service ot .9 MGD and 1.36
MGD for qrowth at 5% growth oer annum 3.40
Reduce conservation !O 15% by allOWing .44 MGD for less
conservation and 1.82 MGD for growth at 5% growth per
annum 4.50
Allow entire amount for growth or 2.26 MGD at 5% per
annum 5.40

AnneX/Water/Assure
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FROM:

RE:

DAVB KANNER. PUBLIC AFFAIRS DIRECTOR

PUBLIC HEARING ON WATER MORATORIUM

On Monday, December 21, the Wilsonville City Council will hold a public hearing on a
staff recommendation to extend a moratorium on new development approvals in the city
for another six months. As you are no doubt aware, this moratorium was imposed in
1anuary of this year when it was determined that the city's e,usting water supply would
not allow for any more growth beyond that which had already been approved.

When the Council extended the moratorium last June, the Council also adopted a
statutorily required "plan of correction" that called for aggressively pursuing the drilling
of test wells in the Troutdale Aquifer, It was our hope at the time that the Troutdale
Aquifer would at the very least be a bridge to a long-term water solution, if not the long­
tenn solution itself, and that we would be able to develop wells in the Troutdale Aquifer
quickly enough to get us out of the moratorium.

It is now clear that this is not the case. After having spent more than $200,000 to date in
our effort to develop the Troutdale Aquifer. we have no test wells and only one property
owner who is even willing to let us drill a test well. Staff will now recommend that the
city abandon this effort. This recommendation is grounded in the following:
• Strong opposition to the Troutdale Aquifer has surfaced both inside and outside of the

city. Because of this, a challenge to a water rights application is virtually certain. A
"contested case" applicution could take two yeurs (or more) to resolve. with no
guarantee of success. Even if we could get the permits. stuff at the Water Resources
Department has indicated that the permits would be heavily conditioned and possibly
not allow us to pump the wells during the summer months, when we need the water
the most.

• Because there are no willing property owners. the city has the choice of drilling test
wells only in Clackamas County rights of way or condemning private property to
obtain sites for test wells. However. Clackamas County staff has made it plain that
they will not approve a city application for permits to drill wells in the right of way.
A challenge to that denial could take years to resolve, with no guarantee of success.
Similarly, challenges to a city condemnation action (for land that we might not even
need in the long-term) could be expensive and lengthy, with no guarantee of success.

• Finally. the water from the Troutdale Aquifer would require a much more expensive
form of treatment than earlier anticipated. As a result, it appears that the Troutdale
Aquifer would actually be less cost-effective than other options available to the city.


